PRELIMINARY

COST ESTIMATE
(EXCL GST)

Open Space Corridor (POS1, POS2 and POS3)

Preliminaries £240,000
Hardscaping (Shared path network,

paved areas) 3ST0008
Landscaping Costs (turf, shrubs and $460,000

additional tree planting)
Community Infrastructure (playground

within POS2, Exercise Equipment in $1.354,000
POS1, seating and shelter throughout)

Total Cost $3,024,000
Station Plaza (POS4)

Costs for POS 4 are to

All costs for delivery be included within the

Forrestfield Airport
Link project.

Linear Woodland Link (POS5)
Preliminaries $40,000
Hardseaping (Shared path network) $60,000
L e e s50.000
Total Cost $180,000

Total Costs $3,204,000
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